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1. On 20 October 1958 a conference was held in Room 2618
Alcott Hall to discuss the subject task order which provides for
the feasibility study and breadboard fabrication of the CS-15

discussions were:
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2.

‘the contractor for this task order ; has

asked for explicit information on the operational requirements

of the proposed CS-15 System. The contractor feels that it is
absolutely essential for them to have this data before they finalize
their approach and begin fabrication of the breadboard circuits.
Unfortunately, much of this information #s unaveilable, and meny of
the operational requirements are st: r indefinite. Some

of the additional information which has requested is listed

here:
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Typical and extreme characteristics (rate of change,
peak amplitude, maximm pulse excursion, etc .,) of the
telemetry signals to be intercepted.

Approximate indications of maxdmum mumber of readouts,
desired concealebility, terrasin, weather and other
operational requirements.

Desired cost per unit system. (Evidence, that a single-
shot system may be most advantageous, indicates that a
fairly low unit cost with some sacrifice of service
1life may be desirable.)
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3. As a result of the discussions, the '?ollowing conclusions
were reached:’ -

a. The Contractor, should be requested to 20Kl
submit an interim report covering progress to date and
recommendations for future effort on the project. -

b. The present contract, should either be 2524
terminated or suspended to allow sufficient time for
the collection and reduction of all avallable data
pertinent to the project. It is hoped that sufficient
data will be available to reduce the project to a
straightforward engineering problem.

c. At the conclusion of this study, it will be decided

. whether to reactivate the contract 25x1|
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